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Radiogram No. 7032u    Form 24 for 08/18/2011 
PURGING AND VENTING OF PROGRESS 411 ЗУГ(О) FUEL AND OXIDIZER REFILLING DEVICES  

GMT CREW ACTIVITY 

06:00-06:10 
CDR, FE-3, 
FE-4, FE-5, 
FE-6 

Morning Inspection 

06:00-06:10 FE-1 Morning Inspection. SM ПСС [Caution & Warning Panel] Test 

06:10-06:40 Post-sleep 

06:40-07:05 FE-5 BREAKFAST 

06:40-07:30 
CDR, FE-1, 
FE-4, FE-3, 
FE-6 

BREAKFAST 

07:05-07:30 FE-5 Diagnostic Kit Brainwave Data Save1 

07:30-07:40 FE-4 URAGAN. FSS PL Battery Charge (start) 

07:30-07:50 
CDR, FE-1, 
FE-3, FE-6 

Work Prep 

07:30-07:55 FE-5 BREAKFAST 

07:40-08:00 FE-4 Work Prep 

07:50-08:00 FE-3 Columbus ELPS Inspection 

07:50-08:20 FE-6 Set up UMS for testing  

07:55-08:20 FE-5 Work Prep 

08:00-08:10 FE-3 CIR Alignment Guide Installation 

08:20-08:45 Daily Planning Conference (S-band) 

08:45-10:45 FE-1, FE-4 Video Footage for “The Orbital Station. Life On Orbit” documentary 

08:45-09:00 FE-5 Flight Director / ISS Crew Tagup 

08:45-09:00 CDR PLANTS-2. Watering 

08:45-09:45 FE-3 Physical Exercise (T2)  

08:45-09:25 FE-6 Test validation using one drink bag of 100 ml of water 

09:00-09:20 CDR PLANTS-2. Experiment Photos 

09:00-09:45 FE-5 42Р (Progress 410) US Item Unpack 

09:20-10:50 CDR Physical Exercise (TVIS), Day  1  

09:45-10:45 FE-5 Physical Exercise (T2)  

09:45-11:15 FE-3 Physical Exercise (ARED)  

09:45-10:25 FE-6 Test validation using two drink bags of 100 ml of water each 

10:25-10:35 FE-6 Stow items from UMS test activities   

10:45-11:45 FE-4 Physical Exercise (TVIS), Day  2  

10:45-11:25 FE-1 СОЖ Maintenance 

10:45-12:15 FE-5 42Р (Progress 410) US Item Unpack 

10:45-12:00 FE-6 Physical Exercise (T2)  

10:50-11:50 CDR GREAT START. Questionnaires. Tagup with specialists (S-band) 

11:15-11:30 FE-3 SAMS - Cable Relocation 

11:30-13:00 FE-1 Physical Exercise (ARED)  

11:30-13:00 FE-3 42Р (Progress 410) US Item Unpack 

11:35-10:45 FE-6 
Pregathering of the 2 CDs Required for the Columbus PWS1 Software 
Reload 

11:45-13:00 FE-4 Loading disposal hardware to Progress 411 and IMS updates / r/g 6756, 
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6967,7038 

11:50-11:55 CDR MRM2 comm config to support voice comm during experiment 

11:55-12:55 CDR COULOMB CRYSTAL Experiment. Tagup with specialists (S-band) 

12:00-13:00 FE-6 Physical Exercise (CEVIS)  

12:15-12:30 FE-5 Diagnostic Kit Biorhythm Analysis 

12:30-13:00 FE-5 BIORHYTHM. 2nd measurement Ops 

13:00-14:00 FE-6 LUNCH 

12:55-13:00 CDR MRM2 comm reconfig to initial 

13:00-14:00 
CDR, FE-1, 
FE-4, FE-3, 
FE-5 

LUNCH 

14:00-14:45 FE-3 
Remove and replace the WHC (Waste and Hygiene Compartment) Pump 
Separator ORU  

14:00-14:55 FE-6 
Remove and replace the WHC (Waste and Hygiene Compartment) Pump 
Separator ORU  

14:00-15:30 FE-5 42Р (Progress 410) US Item Unpack 

14:00-14:45 FE-4 Loading disposal hardware to Progress 411 and IMS updates 

14:00-15:00 FE-1 GREAT START. Questionnaires. Tagup with specialists (S-band) 

14:05-14:35 CDR 
TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink 
(То=13:58, Т1, Т2, Т3 from СПП) Tagup with specialists (S-band + VHF) 

14:35-15:05 CDR COULOMB CRYSTAL. Hardware teardown 

14:45-15:30 FE-4 URAGAN. Observations and Photography 

15:00-15:20 FE-1 IMS Update 

15:05-15:15 FE-3 FIR Photo/Video Setup 

15:15-15:30 FE-3 FIR Rack Doors Open 

15:15-15:30 FE-6 WHC EDV-U Removal  

15:25-16:25 
CDR, FE-1-
assists 

Orthostatic Stability Evaluation with LBNP. То=15:48. Tagup with specialists 
(VHF)  

15:30-17:00 FE-5 Physical Exercise (ARED)  

15:30-15:35 FE-3 LMM (Light Microscopy Module) Rotation 

15:30-16:00 FE-6 WSTA Offload  

15:35-15:50 FE-3 PACE Sample Mixing 

15:50-17:00 FE-3 PACE Sample Changeout 

16:00-17:00 FE-4 GREAT START. Questionnaires. Tagup with specialists (S-band) 

16:00-16:15 FE-6 EDV-U Setup in WHC  

16:15-16:20 FE-6 WHC UPA Config  

16:20-16:35 FE-6 Waste & Hygiene Compartment (WHC) EDV-U Build 

16:35-16:55 CDR 
Downlink of log files from БСПН (payload synchronization unit) for analysis 
of data exchange with MOLNIYA GAMMA hardware 

16:40-16:50 FE-6 CWC Audit 

16:50-17:05 FE-6 TOCA Troubleshooting 

17:00-17:15 FE-5 Evening Work Prep 

17:00-18:00 
FE-1, CDR-
assists 

Orthostatic Stability Evaluation with LBNP. То=17:22  Tagup with specialists 
(VHF)

17:00-17:10 FE-3 LMM Rotation To Operational Position 

17:00-18:25 FE-4 Physical Exercise (ARED)  
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17:05-17:15 FE-6 TOCA Fluid Line Priming 

17:10-17:25 FE-3 FIR Rack Doors Close 

17:15-17:25 FE-5 PAO Hardware Setup 

17:15-17:25 FE-6 Total Organic Carbon Analyzer (TOCA) Software Update 

17:25-17:35 
FE-3, FE-5, 
FE-6 

Crew Prep for PAO 

17:35-17:55 
FE-3, FE-5, 
FE-6 

PAO Event 

17:55-18:10 FE-3 Evening Work Prep 

17:55-18:05 FE-5 PAO Hardware Deactivation 

17:55-18:05 FE-6 Food Frequency Questionnaire 

18:00-18:25 CDR, FE-1 Evening Work Prep 

18:05-18:25 FE-5 Evening Work Prep 

18:05-18:25 FE-6 Evening Work Prep 

18:10-18:25 FE-3 IMS and Stowage Conference 

18:25-18:45 Conference With Astronaut Office Management 

18:45-19:10 Daily Planning Conference (S-band) 

19:10-19:30 
CDR, FE-1, 
FE-4 

Evening Work Prep 

19:10-19:20 FE-3 USOS Window Shutter Closure  

19:10-21:05 FE-5 Pre-sleep  

19:10-19:30 FE-6 Evening Work Prep 

19:20-19:30 FE-3 Evening Work Prep 

19:30-21:30 
CDR, FE-1, 
FE-4, FE-6 

Pre-sleep  

19:30-19:35 FE-3 MPC Power Up 

19:35-21:25 FE-3 Pre-sleep  

21:05-21:15 FE-5 Diagnostics Kit Oxygen Level Measurement 

21:15-21:30 FE-5 Diagnostic Kit Brainwave Measurement Start 

21:25-21:30 FE-3 MPC Power Down 

21:30-06:00 SLEEP  

Task List 
CDR,FE-1,FE-
4 

Preparation of reports for Roskosmos site 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 
 


